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MD 355 (Rockville Pike) Intersection Reconstruction at Cedar Lane

STATUS

In construction, 81.7 % complete

UPDATE

Contractor crews continue box culvert work underneath both MD 355 and Cedar
Lane. All structure work has been completed.

Crews also continue to work on structural walls on southbound MD 355 and on
Cedar Lane. Other upcoming work this includes widening of southbound MD 355
between the commercial entrance to the National Institues of Health (NIH) and
Wilson Drive and sidewalk construction on the northeast side of Cedar Lane near
the contractor’s storage yard. The sidewalk work is part of the construction of the
project’s shared use path. All work will be performed weather permitting.
Sidewalk construction on northeast side of Cedar Lane is underway. Southbound
MD 355 widening for right turn lane at Wilson Drive will begin soon, pending
pedestrian signal pole activation at Wilson Drive.

To expedite all remaining phases of construction through the end of the project,
road users may encounter lane closures within the work zone along MD 355,
Cedar Lane and West Cedar Lane, weekdays, 9:00 a.m. to 3: 00 p.m. and
overnight, Sunday through Thursday, 7 p.m. to 5 a.m. Additional/expanded
work/lane closure times may be required to expedite all remaining work and keep
the project on schedule.

Sidewalk users may be directed to the safest crossing within the work zone
during all remaining phases of construction on this project—including ones on the
opposite side of the street.

SHA Project Contacts:

Mr. Robert Shoemake, SHA Project Engineer, rshoemake2@sha.state.md.us
Mr. Kevin Oberheim, SHA Area Engineer, koberheim@sha.state.md.us

Mr. Christopher Bishop, SHA District 3 Community Liaison,
cbishop@sha.state.md.us
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MD 187 Intersection Reconstruction at West Cedar Lane/Oakmont Avenue

STATUS

e In construction, 34% complete

UPDATE

e Crews continue utility relocation work necessary to complete subsequent project
activity. Current activity that will continue through late summer (weather
permitting) includes electricity/telecommunication pole relocations, traffic signal
infrastructure work at the intersection, and widening work on southbound
MD 187 and West Cedar Lane.

e Other planned project activity this summer includes sidewalk, curb and gutter
construction and bus pad installation work on MD 187. All work will be
performed weather permitting.

e To expedite all remaining phases of construction through the end of the project,
road users may encounter lane closures in both directions of the following roads
within the work zone:

e MD 187—weekdays, northbound between 7 a.m. and 3 p.m. and southbound
from 10 a.m. to 8 p.m.

e Cedar Lane/Oakmont Avenue—weekdays, 10 a.m. to 4 p.m.

e Additional/expanded work/lane closure times may be required to expedite all
remaining work and keep the project on schedule.

e Sidewalk users may be directed to the safest crossing within the work zone during
all remaining phases of construction on this project—including ones on the
opposite side of the street.

SHA Project Contacts:

e Mr. Bobbie Ray McCormick, SHA Project Engineer, mccormick@sha.state.md.us

e Mr. Kevin Oberheim, SHA Area Engineer, koberheim@sha.state.md.us

e Mr. Christopher Bishop, SHA District 3 Community Liaison,
cbishop@sha.state.md.us
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